TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1/18 - 1/24 1.	Development	3.5 Hours	UK, HS, JG, DA	Reviewed site for state-level standards, adjusted layout and navigation flow.
1/25 - 1/31 2.	Development	4 hours	UK, JG, ME	Refined standout elements and improved visual consistency across pages
2/1 - 2/7 3.	Development	5 hours	DA, DS, HS ME	Completed interactive features and tested cross-browser compatibility
2/8 - 2/14 4.	Development	4.5 Hours	UK, HS, ME	Fixed bugs identified during testing, and polished UI details and typography.
2/15 - 2/21 5.	Documentation	4 Hours	UK, HS, DS	Updated documentation, portfolio entries, and referance page for states submission
2/22 - 2/28 6.	Documentation and review	3.5 Hours	DA, DS, HS, ME, UK, JG	Peer reviewed site, and made revisions based on TSA judging criteria

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
3/1 - 3/7 1.	Finalization	5 Hours	DA, DS, HS, ME, Uk, JG	Finalized all website elements and standout features for state competition.
3/8-3/14 2.	Finalization and submission prep	4 Hours	HS, Uk	Prepared final submission materials, and verified all links and media are functional.
3/15 - 3/18 3.	Final review and submission	2.5 Hours	DA, DS, HS, ME, Uk, JG	completed final walkthrough, last-minute fixes, and confirmed state submission.
4.				
5.				
6.				