



TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 11/2-11/8	Planning	3 hours	UK, HS, DA, DS, ME, JC	Planned out the layout of site
2. 11/9-11/15	Development	5.5 hours	UK, HS	Developed basic mechanics.
3. 11/16-11/22	Development	6 hours	UK, HS, ME	Developed basic mechanics.
4. 11/23-11/29	Development	4.5 hours	HS, UK	Developed basic mechanics and stand-out elements
5. 11/30-12/6	Documentation and Reference Page	4 hours	HS HS	Creating documentation portfolio and added it onto website
6. 12/7-12/13	Development	3.5 hours	HS, UK, ME	Worked on stand-out elements.

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
12/15-12/20	Re-planning	2 hours	HS, VK	Went back to the design board
1. 1/4-1/10	Development	5 hours	VK, HS, ME	Finalized website stand-out elements
2. 1/11-1/17	Development	3 hours	VK, HS	Finalized website for regional submission
3.				
4.				
5.				
6.				

